TOWN OF ACTON o
Inter-Departmental Communication

DATE: April 5,1979

FROM: Engineering Department
TO: Conservation Commission

SUBJECT: Extension of Wetland Protection Order File#85-32

We hereby request a one year extension of the deadline to
complete the work under File #85-32

The replacement of the culvert for Grassy Pond Brook under
Arlington Street has been delayed until low water in July or
August. A backup of work in the Highway Department prevented
this construction during last years low water season.
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Ralph W. Herrick
Town Engineer
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COMMONWEALTH OF MASSACHUSETTS
WETLAND PROTECTION ACT
G.L. C.131 s. 40

EXTENSION PERMIT

DATE May 9, 1979

FILE N0, 85732 . PROJECT LOCATION Arlington S-
TO0: Town of Acton . CERTIFIED MAIL NO.
Engineering Department
Acton, MA.

This document extends the order issued to The Town of Acton

for a period of- one year, from the date of termination
of the last order issued in regard to this project or extension of same which ever is
the later dste.

to November 3, 1979
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Signature of Is<J1ng Autrority

On this 22 dd) of /AZZ;L~7 19 f7y;, before me perscnally
7
appeared ,g W /%t/‘"ﬁlm

to me known to be the person descr1bed in and who executed the foregoing instrument

and acknowledged that he executed the same as his ifree act and deed.
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Notary Public My commission expires




